SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:39 AM
Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 873 Const Calendar Day: 403 Date: 12-Jul-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Partly cloudy

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

- Attended weekly OBG staff meeting at 8:00am. Mentioned my concerns regarding the Contractor's
submitted CCO extra work bills which included personnel not associated with this work and claiming more
hours than warranted.

[]

- Wrote outstanding diaries related to the S1 and S2 Shear Key work and reviewed the latest pertinent
documents for the retrofit.

- Completed the preplan schedule for the Ric Erskine SFOBB As-built and sent to District 4 field surveys
office chief Nelson Aguilar.

- Processed and analyzed the surveying data of the ABF trailers on the YBI island east of existing Pier E1.
Also took some field measurements of the trailers of corners that couldn't be surveyed with the total station
due to sight obstructions.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and ABFJV personnel. See photos below for additional
comments and progress of the retrofit work.

Attachment

Caulking placed around the bearing anchor rod blockout to prevent ABF laborers placing Sikadur 35 LV with sand mixture into the S2
concrete from filling the void. Shear Key lower base voids to create an impermeable surface.
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ABF ironworkers connecting steel falsework beams on the northeast
side of the S2 Shear Key.

|
»
PT blockouts with bearing plates seen on the northwest side of the S1 ABF ironworkers and welders placing a bottom steel plate blockout on

Shear Key retrofit. the S2 Shear Key retrofit south side.
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